Rpt-ID: RCPESPRJ Georgia Date: (9/08/2014
User: vepps Department of Transportation Page 1 of 15

Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0019 Pay Period: 08/01/2014

to 08/31/2014

Contract Location: Time Allowed: 819  Days
SR 113 WEST OF TAFT RD TO EAST OF OLD ALABAMA RD Elapsed Calender Days: 635 Days
Percent Time: 77.53
District: 6 Area: 04
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 08/17/2012
P. O. DRAWER 970 Date Awarded: 08/31/2012
Date Contract Executed: 12/03/2012
Date Notice to Proceed: 12/05/2012
MARIETTA GA 30061-0970 Date Work Began: 02/01/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 03/03/2015
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $17,331,806.99 Counties:
Original Contract Amount $16,920,379.27 Bartow
Funds Available $7,721,203.85
Percent Complete 54.18%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
621440- $11,827,972.74 $11,713,533.62 $5,557,771.09 53.01% $598,704.09
621445- $740,028.35 $648,014.32 $14,230.61] 98.08% $0.00
621760- $4,763,805.90 $4,558,831.33 $2,149,202.15 54.88% $136,504.48

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14388-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0019

Pay Period:

Date: 09/08/2014
Page 2 of 15

08/01/2014
to 08/31/2014

Project Number:

Federal State Project Number:

621440-

SR 113 - WIDENING & RECON

STP00-0179-01 (010)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$4,929,846.40
$1,232,461.69
$6,162,308.09

$107,893.56
$6,270,201.65

$6,270,201.65

Prev to Date

$4,450,883.16
$1,112,720.84

$5,563,604.00

$107,893.56

$5,671,497.56

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$5,671,497.56

Total Payable:

This Estimate

$478,963.24
$119,740.85
$598,704.09
$0.00
$598,704.09
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$598,704.09



Rpt-ID: RCPESPRJ Georgia Date: (9/08/2014

User: vepps Department of Transportation Page 3 of 15
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0019 Pay Period: 08/01/2014
to 08/31/2014

Project Number: 621445- SR 113 @ RACOON CREEK COMPANION PROJE(
08382

Federal State Project Number:  BHF00-0179-01(011)

Total to Date Prev to Date This Estimate
Participating $580,638.17 $580,638.17 $0.00
Non-Participating $145,159.57 $145,159.57 $0.00
Total Earnings $725,797.74 $725,797.74 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $725,797.74 $725,797.74 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $725,797.74 $725,797.74
$0.00

Total Payable:



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14388-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0019

Pay Period:

Date: 09/08/2014
Page 4 of 15

08/01/2014
to 08/31/2014

Project Number:

Federal State Project Number:

621760-

SR 113 @ RICHLAND CREEK COMPANION PROJE

0008382

BRF00-0179-01(012)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,001,580.96

Prev to Date
$1,892,377.40

$500,395.41 $473,094.49
$2,501,976.37 $2,365,471.89
$112,627.38 $112,627.38
$2,614,603.75 $2,478,099.27
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$2,614,603.75 $2,478,099.27

Total Payable:

This Estimate

$109,203.56
$27,300.92
$136,504.48
$0.00
$136,504.48
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$136,504.48



Rpt-ID: RCPESPRJ Georgia Date: (09/08/2014
User: vepps Department of Transportation Page 5 of 15
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0019 Pay Period: 08/01/2014
to 08/31/2014
Project Number 621440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 714
296113.460 .016
.730 $4,737.82 $216,162.83
STP00-0179-01(010)
0020 207-0203 FOUND BKFILL MATL, TP Il CcY 147.000 121.539
44.270 38.241
159.780 $1,692.93 $7,073.46
0025 210-0100 GRADING COMPLETE - LS 1.000 .681
2126872.520 .064
.745 $136,119.84 $1,584,520.03
STP00-0179-01(010)
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 73,403.000 39,765.120
16.840 10,394.790
50,159.910 $175,048.26 $844,692.88
0040 318-3000 AGGR SURF CRS TN 1,000.000 1,172.570
17.550 244.760
1,417.330 $4,295.54 $24,874.14
0046 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 143.540
72.500 .000
143.540 $.00 $10,406.65
Temporary Asphalt Leveling
0051 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 965.180
TL 56.960 .000
965.180 $.00 $54,976.65
Temporary Asphalt
0061 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 1,231.472
TL 63.100 .000
1,231.472 $.00 $77,705.88
Temporary Asphalt
0120 500-3101 CLASS A CONCRETE CcYy 84.000 73.912
521.390 17.577
91.489 $9,164.47 $47,701.45



Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14388-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0019

Date: 09/08/2014
Page 6 of 15

Pay Period: 08/01/2014
to 08/31/2014

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0135 511-1000 BAR REINF STEEL LB 4,585.000 6,922.100
0.770 1,166.026
8,088.126 $897.84 $6,227.86
Category Amount: $331,956.70 $2,874,341.83
Category Number: 0050 BRIDGE NO. 1LT
0165 525-1000 COFFERDAM EA 4.000 .000
15000.000 8.000
8.000 $120,000.00 $120,000.00
Category Amount: $120,000.00 $120,000.00
Category Number: 0010 ROADWAY
0175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,564.000 1,165.250
31.940 838.370
2,003.620 $26,777.54 $63,995.62
0195 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 50.000 64.400
53.890 .000
64.400 $.00 $3,470.52
0200 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 144.000 .000
53.890 88.400
88.400 $4,763.88 $4,763.88
0215 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 605.000 391.250
23.960 120.000
511.250 $2,875.20 $12,249.55
0220 550-2181 SIDE DRAIN PIPE, 18 IN, H 10-15 LF 229.000 204.000
25.580 26.000
230.000 $665.08 $5,883.40
0225 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 266.000 280.250
31.370 .000
280.250 $.00 $8,791.44



Rpt-ID: RCPESPRJ Georgia

Date: 09/08/2014

User: vepps Department of Transportation Page 7 of 15
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0019 Pay Period: 08/01/2014
to 08/31/2014
Project Number 621440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0239 550-2999 PIPE ARCH - LF .000 258.200
89.610 80.500
338.700 $7,213.61 $30,350.91
36 IN
CO #8
0260 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 23.000 10.000
508.450 4.000
14.000 $2,033.80 $7,118.30
0290 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 34.000 12.000
375.250 3.000
15.000 $1,125.75 $5,628.75
0305 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 2.000 1.000
569.580 1.000
2.000 $569.58 $1,139.16
TEMP DRAINAGE
0325 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 2,482.000 935.475
37.450 16.667
952.142 $624.18 $35,657.72
0330 603-7000 PLASTIC FILTER FABRIC SY 1,028.000 783.806
3.170 16.667
800.473 $52.83 $2,537.50
0380 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,100.000 998.000
0.950 568.000
1,566.000 $539.60 $1,487.70
0390 668-2100 DROP INLET, GP 1 EA 29.000 5.250
1124.000 1.750
7.000 $1,967.00 $7,868.00



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0019

Date: 09/08/2014
Page 8 of 15

Pay Period: 08/01/2014
to 08/31/2014

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0405 668-4300 STORM SEWER MANHOLE, TP 1 EA 2.000 .000
1465.000 .250
.250 $366.25 $366.25
Category Amount: $49,574.30 $191,308.70
Category Number: 0020 EROSION CONTROL
0425 163-0232 TEMPORARY GRASSING AC 31.000 50.900
300.000 3.142
54.042 $942.60 $16,212.60
0430 163-0240 MULCH TN 2,000.000 1,948.686
132.000 46.000
1,994.686 $6,072.00 $263,298.55
0455 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 141.000 658.500
15.900 .000
658.500 $.00 $10,470.15
0460 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 4.000 18.000
/SAND BAGS 345.900 .000
18.000 $.00 $6,226.20
0465 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 13,150.000 4,887.750
2.350 339.750
5,227.500 $798.41 $12,284.63
0510 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 19,766.000 2,587.000
0.100 1,567.000
4,154.000 $156.70 $415.40
0515 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 6,965.000 1,945.000
0.370 52.000
1,997.000 $19.24 $738.89



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0019

Date: 09/08/2014
Page 9 of 15

Pay Period: 08/01/2014
to 08/31/2014

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0570 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 18.000 5.000
857.760 3.000
8.000 $2,573.28 $6,862.08
0575 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 49.000 14.000
0.100 1.000
15.000 $.10 $1.50
0585 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
100.000 .000
4.000 $.00 $400.00
0590 167-1500 WATER QUALITY INSPECTIONS MO 13.000 17.000
100.000 1.000
18.000 $100.00 $1,800.00
0595 171-0030 TEMPORARY SILT FENCE, TYPE C LF 39,532.000 27,129.750
2.650 256.500
27,386.250 $679.73 $72,573.56
0600 700-6910 PERMANENT GRASSING AC 62.000 28.280
790.000 .982
29.262 $775.78 $23,116.98
0605 700-7000 AGRICULTURAL LIME TN 307.000 24.600
50.000 1.100
25.700 $55.00 $1,285.00
0610 700-8000 FERTILIZER MIXED GRADE TN 100.000 22125
250.000 1.300
23.425 $325.00 $5,856.25
0620 710-9000 PERMANENT SOIL REINFORCING MAT SY 13,965.000 6,251.334
2.600 1,207.111
7,458.445 $3,138.49 $19,391.96



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0019

Date: 09/08/2014

Page 10 of 15

Pay Period:

08/01/2014

to 08/31/2014

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0625 716-2000 EROSION CONTROL MATS, SLOPES Sy 41,100.000 51,940.236
0.620 5,274.333
57,214.569 $3,270.09 $35,473.03
Category Amount: $18,906.42 $476,406.78
Category Number: 0030 SIGNING & MARKING
0780 668-5000 JUNCTION BOX EA 1.000 .000
975.000 1.000
1.000 $975.00 $975.00
Category Amount: $975.00 $975.00
Category Number: 0010 ROADWAY
0783 668-6000 SPRING BOX EA .000 .000
2118.470 1.000
1.000 $2,118.47 $2,118.47
Supplemental Agreement No 4
Category Amount: $2,118.47 $2,118.47
Category Number: 0050 BRIDGE NO. 1LT
0850 540-1101 REMOVAL OF EXISTING BR, STANO - LS 1.000 .250
100000.000 .750
1.000 $75,000.00 $100,000.00
190+00 LT (010)
Category Amount: $75,000.00 $100,000.00
Category Number: 0010 ROADWAY
0865 158-1000 TRAINING HOURS HR 3,000.000 520.000
0.800 216.500
736.500 $173.20 $589.20
Category Amount: $173.20 $589.20

Project Total Amount:

$598,704.09

$6,162,308.09



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14388-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0019

Date: 09/08/2014
Page 11 of 15

Pay Period: 08/01/2014
to 08/31/2014

Project Number 621445-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0010 BRIDGE NO.1 RT
0900 500-0100 GROOVED CONCRETE SY 800.000 1,020.000
3.000 .000
1,020.000 $.00 $3,060.00
0915 500-3002 CLASS AA CONCRETE CcY 207.000 207.402
600.000 .000
207.402 $.00 $124,441.20
0925 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 652.000 652.467
135.820 .000
652.467 $.00 $88,618.07
1 RT (011)
0930 511-1000 BAR REINF STEEL LB 46,060.000 46,241.058
0.800 .000
46,241.058 $.00 $36,992.85
0965 603-7000 PLASTIC FILTER FABRIC SY 858.000 1,116.889
2.810 .000
1,116.889 $.00 $3,138.46
Category Amount: $0.00 $256,250.58
Project Total Amount: $0.00 $725,797.74



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0019

Date: 09/08/2014
Page 12 of 15

Pay Period: 08/01/2014
to 08/31/2014

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0970 150-1000 TRAFFIC CONTROL - LS 1.000 .760
98704.490 .010
770 $987.04 $76,002.46
BRF00-0179-01(012)
0980 207-0203 FOUND BKFILL MATL, TP Il CcY 37.000 64.570
44.270 .000
64.570 $.00 $2,858.51
0985 210-0100 GRADING COMPLETE - LS 1.000 .553
677537.530 .009
562 $6,097.84 $380,776.09
BRF00-0179-01(012)
Category Amount: $7,084.88 $459,637.06
Category Number: (0050 BRIDGE NO. 2
1110 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 1,390.000 1,660.790
76.000 195.330
1,856.120 $14,845.08 $141,065.12
1125 540-1102 REMOVAL OF EXISTING BR, BR NO - LS 1.000 .500
85000.000 .500
1.000 $42,500.00 $85,000.00
2(012)
Category Amount: $57,345.08 $226,065.12
Category Number: 0010 ROADWAY
1140 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 626.000 .000
53.890 684.000
684.000 $36,860.76 $36,860.76
1145 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 180.000 192.470
59.660 .000
192.470 $.00 $11,482.76
1155 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 343.000 .000
23.960 65.000
65.000 $1,557.40 $1,557.40



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number:

0019

Date: 09/08/2014
Page 13 of 15

Pay Period:

08/01/2014

to 08/31/2014

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1185 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 5.000 4.000
375.250 1.000
5.000 $375.25 $1,876.25
1190 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 1.000 .000
817.930 1.000
1.000 $817.93 $817.93
1210 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 888.000 705.939
37.450 81.667
787.606 $3,058.43 $29,495.84
1220 603-7000 PLASTIC FILTER FABRIC SY 888.000 636.814
3.170 81.667
718.481 $258.88 $2,277.58
Category Amount: $42,928.65 $84,368.52
Category Number: 0020 EROSION CONTROL
1285 163-0232 TEMPORARY GRASSING AC 12.000 11.738
300.000 .829
12.567 $248.70 $3,770.10
1290 163-0240 MULCH TN 419.000 554.027
132.000 7.700
561.727 $1,016.40 $74,147.96
1300 163-0501 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 2.000 3.750
450.000 .000
3.750 $.00 $1,687.50
1310 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 100.000 202.500
15.900 .000
202.500 $.00 $3,219.75



Rpt-ID: RCPESPRJ

Georgia

Date: 09/08/2014

User: vepps Department of Transportation Page 14 of 15
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0019 Pay Period: 08/01/2014
to 08/31/2014
Project Number 621760-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
1315 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 4.000 15.750
/SAND BAGS 345.900 .000
15.750 $.00 $5,447.93
1325 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 1,041.000 3,272.250
RAW CHECK DAM 3.250 51.750
3,324.000 $168.19 $10,803.00
1330 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 .000
16244.780 .750
.750 $12,183.59 $12,183.59
238+00 LT
1340 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 5,000.000 602.000
0.100 24.000
626.000 $2.40 $62.60
1375 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
100.000 .000
4.000 $.00 $400.00
1380 167-1500 WATER QUALITY INSPECTIONS MO 13.000 17.000
100.000 1.000
18.000 $100.00 $1,800.00
1385 171-0030 TEMPORARY SILT FENCE, TYPE C LF 10,000.000 11,143.500
2.650 180.000
11,323.500 $477.00 $30,007.28
1390 700-6910 PERMANENT GRASSING AC 24.000 7.553
790.000 .400
7.953 $316.00 $6,282.87
1395 700-7000 AGRICULTURAL LIME TN 118.000 9.500
50.000 .300
9.800 $15.00 $490.00



Rpt-ID: RCPESPRJ Georgia

Date: 09/08/2014

Page 15 of 15

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0019

Pay Period:

08/01/2014

to 08/31/2014

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
1400 700-8000 FERTILIZER MIXED GRADE TN 36.000 10.350
250.000 400
10.750 $100.00 $2,687.50
1415 716-2000 EROSION CONTROL MATS, SLOPES SsY 13,600.000 22,523.210
0.620 1,503.222
24,026.432 $932.00 $14,896.39
Category Amount: $15,559.28 $167,886.47
Category Number: 0030 SIGNING & MARKING
1485 643-0010 FIELD FENCE WOVEN WIRE LF 3,650.000 3,914.100
5.350 .000
3,914.100 $.00 $20,940.44
1490 643-0105 FIELD FENCE BARBED WIRE, 5 STRANDS LF 3,550.000 3,606.000
4.750 .000
3,606.000 $.00 $17,128.50
1495 643-1137 CH LK FENCE, ZC COAT, 5 FT, 9 GA LF 100.000 107.000
11.100 .000
107.000 $.00 $1,187.70
1515 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 472.000 477.000
0.950 527.000
1,004.000 $500.65 $953.80
Category Amount: $500.65 $40,210.44
Category Number: 0010 ROADWAY
9050 004-0022 EXTRA WORK - LS .000 767
56162.830 233
1.000 $13,085.94 $56,162.83
EXTRA WORK SP PROV 107.23, APRIL 8, 2013
Category Amount: $13,085.94 $56,162.83

Project Total Amount:

$136,504.48

$2,501,976.37



